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Ms. Marlene H. Dortch, Secretary 
Federal Communications Commission 
The Portals Building, Room TW-B204 

Washington, D.C. 20554 
445-12th Street, S.W. RECEIVED 

Re: Noncommercial Station WEDH-DT 
Hartford, CT 
Facility ID No. 13602 
FRN No. 0003574662 
MB Docket No. 03-15 

Dear Ms. Dortch: 

Connecticut Public Broadcasting, Inc. (CPBI), Licensee of Station WEDH(TV), 
Hartford, Connecticut, and an applicant for DTV construction permit for WEDH-DT, 
hereby requests a waiver and extension of the construction deadline for Station 
WEDH-DT to build a "checklist" DTV facility. ' The waiver is justified by financial and 
technical reasons of a type which has previously justified the grant of extensions of 
DTV construction permits, including a permit held by CPBI. Order, "In the Matter of 
DTV Build-out; Requests for Extension of the Digital Television Construction Deadline; 
Noncommercial Educational Television Stations With May 1, 2003 Deadline," 20 FCC 
Rcd 5783 (2005) 

' CPBl is making this filing out of an abundance of caution, inasmuch as the Public Notice DA 
05-1 636 (June 15, 2005) "DTV Channel Election Issues" provided instructions only for "stations ... subject 
to the July 1 ,  2005 replicationhnaximization interference protection deadline" (Le. commercial stations 
affiliated with the top-four networks in markets 1-100). The Commission has apparently not established 
procedures for noncommercial station filings, as those stations are subject to a July 1, 2006 replication/ 
maximization deadline, and so CPBl is following the procedures in the June 15, 2005 notice for this filing 
based on informal staff advice. CPBl acknowledges that the filing is a day past the deadline established 
in the Public Notice and has endeavored lo file as quickly as possible once the requirement was realized, 
and believes the single days' tardiness can be excused in the public interest of establishing DTV service 
in the Hartford, Connecticut area. 
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CPBl is a non-profit 501 (c)(3) organization that has been serving the state of 
Connecticut with public broadcasting services since 1962. CPBl is the licensee of four 
television stations and four radio stations. CPBl has met the May 1, 2003 deadline for 
activation of DTV service by its Stations WEDW, Bridgeport, and WEDN, Norwich. It 
has filed for extension of the construction permit for Station WEDY, New Haven. (FCC 
Files No. BEPEDT-20030303AAY, BEPEDT- 20030923ACF, BEPEDT-20040604ABH 
and BEPEDT-20050715ABO (pending)). However, a digital construction permit has yet 
to be issued for the flagship station WEDH. 

In brief, CPBl has filed applications for the exchange of the DTV channels 
assigned to its Stations WEDH and WEDN, such that Channel 45 DTV will be relocated 
to a tower on Rattlesnake Mountain as the digital channel for WEDH, and Channel 32 
DTV will be used, if  needed, by WEDN (FCC File No. BPEDT-l9990113KG, as 
amended October 8, 2003; and FCC File No. BMPEDT-20031008AAT, respectively). 
Relocation of the analog channel 24 for Station WEDH to the same tower has already 
been authorized by the FCC, pursuant to an agreement with The Tribune Company and 
The E.W. Scripps Company (FCC File No. BPET-20040715ACJ). 

The use of Channel 32 DTV would become unnecessary, however, if CPBl can 
utilize Channel 9 DTV at Norwich, as is under consideration by the Commission in 
Docket No. 04-184 (DA No. 04-1318). As stated in its Petition for Rulemaking, CPBl 
believes the public interest would be served by use of Channel 9 as it would 
substantially reduce operating costs and allow scarce funds to be used for public 
service programming instead." 

In addition to these technical complications of conversion to broadcast DTV, 
CPBl has relocated its studios and offices to a new location within Hartford, and totally 
redesigned the origination plant to accommodate digital and multi-channel 
broadcasting, all of which required enormous amounts of staff time and money. It would 
not be fiscally responsible for CPBl to expend funds for a Channel 32 transmitter which 
might not be needed. Moreover, the Rattlesnake tower, even if it could be used for a 
temporary Channel 32 facility, is not within the "checklist" distance and so an 
alternative location would be required for WEDH-DT. The tower on which WEDH(TV) is 
located is unavailable to CPBl for a digital transmitter, and as described above, will not 
be used for analog once the plan described above is implemented. 

CPBl is committed to prompt construction of DTV facilities upon resolution of the 
application and rulemaking issues cited above. Accordingly, CPBl believes these 
financial and technical problems justify the waiver of the Commission's policy requiring 
construction of "checklist" applications in view of its long-standing commitment and 

' CPBl filed a further amendment on March 18, 2004 to the Channel 45 Hartford proposal to 
meet objections to the channel exchange applications filed by The Walt Disney Company and others. 
However, the applications have not yet been processed by the Commission. CPBl has attempted to 
privately resolve the issues raised in the objections, but without success. Additionally, the FCC staff has 
not responded to inquiries as to whether there are Canadian clearance issues that might be holding up 
the processing of the applications. 

' Comments in opposition to the proposal were lodged by Hearst-Argyle Properties, Inc., on 
July 6 .  2004 and CPBl filed a reply on July 14. 2004. 
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development of its educational DTV service, and in accordance with the criteria 
previously established for extending the DTV build-out deadlines for stations with a 
DTV construction permit. 

Respectfully submitted, 

SCHWARTZ, WOODS & MILLER 

\ Steven C. Schaffer ' 
cc: 

SCSimkm 

Shaun Maher, FCC Room 2-A820 


